SILVER/PETRUCELLI

Architects / Engineers / Interior Designers
3190 Whitney Avenue, Hamden, CT 06518-2340

Tel: 203 230 9007 Fax: 203 230 8247
silverpetrucelli.com

MEMORANDUM OF MEETING

PROJECT: Eckersley-Hall Senior Cntr, Middletown, CT
CLIENT: Town of Middletown

MEETING PLACE: Eckersley-Hall

DATE AND TIME: January 7, 2014

ATTENDEES:

Aresco Construction

Silver/Petrucelli Architects

HVAC Contractor

Electrical Contractor

Sprinkler Contractor

Site Contractor

Steel Contractor

Date Contractor

Bob Dobmeier — City of Middletown

Plumbing Contractor

Phone Contractor

Purpose: Construction Progress Meeting #14
Stage of Construction for the week: Demolition, electrical, wood framing for the elevator, new stud

wall construction and sprinkler installation.

TOPICS OF DISCUSSION,;

Safety issues; Hardhats mandatory, no smoking within 20’ of building (designated area has been
provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting.

On site environment issues; VOC’s, Housekeeping, ventilation, clean areas, water, duct work,
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from

LEED Management; Waste management (dumpster classifications), training,
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No

Clay soil; New structural soil is needed for the south parking lot. Bob Dobmeier is to attend next site
meeting for discussion. Aresco to work up a price for the south parking lot plus a cost for additional
cubic yard cost if needed. It was determined by the site engineer that approximately 52cubic yards of
material is needed. A concern was brought up about stability of entire site. Further investigation is
need as work proceeds. Original material was trucked off site due to its instability as fill (11/5).
Subcontractor is working on supply pricing (11/12). Joe is reviewing the pricing (11/18). Pricing is
being reviewed by SPA (11/26). Due to a flood in the basement of about 3-4 inches Aresco is going
to proceed with filling the ash area on the south side with the required material (12/3). Waiting for
next committee meeting to discuss (12/17) (12/24) (12/31) (/7).

1.
2.
previous meeting.
3.
issues from previous meeting.
4,
5.

Concrete slabs on lower level to be cut next week (11/12). Slabs to be cut this week (11/18). All
slabs have been cut, removal is continuing & will be completed on 11/27 (11/26). 95% of the slabs
are removed & currently working on removing the rubble beneath the slabs (12/3). Mechanical
room is the only area left for slab removal. Rubble is almost out. The large pile of rubble total was
approximately 10ft x 15ft which is removed (12/10). Rough-ins for mechanicals & fill in progress



~

10.

11.

12.

13.
14.
15.
16.

17.

(12/17). Slabs are done, elevator back filling - some this week, most will be next year. (12/24). Pour
Monday interior slab (1/7).

Site utilities will begin in early December (11/26) (12/3). Utilities to start next week (12/10).
Starting next week for utilities due to weather (12/17). Work to start next week due to past weather
issues (12/17). Starting next week (12/24). Dry wells starting Thursday—1/2/14, weather dependent
(12/31). Starting tomorrow (1/7).

HVAC chase is underway (12/10). Still in progress (12/17) (12/24) (12/31) (1/7).

Electrical investigation for walls is underway so that new lines will be concealed properly (12/10).
On-going (12/17) (12/24) (12/31). On-going, by the end of January will resolve issues (mainly an
exterior wall issue) (1/7).

Lower level concrete rib/ductwork conflict — reviewed conflict with concrete ribs & new duct
work. Resolution to be resolved at this Friday’s SPA/Aresco/HVAC contractor meeting (12/17). In
progress, discussed layout. Aresco & HVAC contractor will be giving direction at next meeting for
layout conflict to SPA (12/24). Laying out today - 12/31 for SPA to take photographs for engineer’s
review - (12/31). SPA is to contact the structural engineer for him to come out to the site for his
review (1/7).

Sprinkler system — Sprinkler contractor starting week of Christmas. Material is to be delivered on
Monday (12/17). Material was delivered - 12/24, installation to start this week (12/24). Started
(12/31). Started working down from the attic, Snapping lines on ceiling (1/7).

Water penetrating existing foundation walls — Investigation is ongoing (12/17) (12/24). Due to
another flood in the lower level, Aresco is meeting this afternoon with the site contractor to receive
pricing for a French Drain on the west elevation. Flooring of the lower level in the Dining area
cannot be completed until the issue is resolved. Discussions and pricing will be brought up at the
next committee meeting (12/31). Aresco has given the RCO to SPA for their review of a curtain
wall drainage solution, SPA to review (1/7).

L.E.E.D./Aresco - Val from Aresco will be in touch with John from SPA in January to review the
progress of the L.E.E.D. program. Waiting for first of the year (12/31). Open (1/7).

Exterior piers — Prepping for pier pouring this week.

Steel — Starting steel work for beams this week. Work is continuing (1/7).

Attachments - Contractor’s update sheet & Curtain Wall Drainage RCO (SPA reviewing).

All individuals were asked if any outstanding concerns were left on the table at the end of the
meeting. All were in agreement that all concerns were addressed at this meeting.

Next site meeting will be held on January 14th at 7:30am.

NEW TOPICS OF DISCUSSION:

1.
2.

Back filling for elevator today
Wood framing for the elevator this week.

Item/lIssue Completed | Open or Closed
by

Electrical contractor needs Data contractor - Data contractor is to be in
touch with Aresco. Waiting on town’s Data personnel. Data personnel to
respond back after the week of 12/9. Bob Dobmeier to contact the Data
Personnel again (12/10). Bob has contacted individual a few weeks ago.
Steve to send email to Bob to have Data Personnel contact Joe. Issue is
turning critical (12/31). Meeting today (1/7).

SPA

Closed

Is there a phone system being installed & where? Waiting on town’s Data
personnel. Data personnel to respond back after the week of 12/9. Bob
Dobmeier to contact the Data Personnel again (12/10). Bob has contacted
individual a few weeks ago. Steve to send email to Bob to have Data
Personnel contact Joe. Issue is turning critical (12/31). Meeting today (1/7).

SPA

Closed




Projector information - Waiting on town’s Data personnel. Data personnel
to respond back after the week of 12/9. Bob Dobmeier to contact the Data
Personnel again (12/10). Bob has contacted individual a few weeks ago.
Steve to send email to Bob to have Data Personnel contact Joe. Issue is
turning critical (12/31). Meeting today (1/7).

SPA

Closed

Door closure issue — it was determined that the door closers might be a
tight fit/conflict with the frame opening. Aresco to is to order one closer &
provide installation of the unit for review by the architect’s office.
Ordered (12/24). Shipping in progress (12/31). End of January test
installation (1/7).

Aresco

Open

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING:

1. Slabs — Pouring in January. Vestibule area still needs slab poured. Closed item out until further

activity (1/7).

PHOTQOS:




Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14
days of the date of the meeting.

Distribution: Distribution list, file



PROJEGT UPDATE

Week Ending January 11

PROJECT: Middletown Senor/ Community Center
61 Durant Terrace
Middletown, CT

GENERAL CONTRACTOR:  Aresco Construction Company

PROJECT STATUS:
Underpinning completed
Elevator concrete foundation complete
Plumbing underground completed
Some wall framing started
Basement slab to be completed this week
SCHEDULE:
Begin site utilites
Begin masonry at elevator shaft—week of Jan. 13
Begin Stair framing—week of Jan 20
Continue prep work for 1st floor ceilings
Continue MEP rough in work
Begin concrete wall demolition and new steel beam/column install in basement
COST ISSUES: Curtain drain / dampproofing west side—RCO 03
CRITICAL ISSUES i
1. Meet with owner’s phone/ data vendor
2. Direction regarding basement beam cuts for MEP pipes
3. Resolve toilet location in 1st floor bathroom due to beam below
4. Review recessed door closer( expected sample install early Feb.)
5. Curtain Drain west side to stop water entering building
6. Review soils condition below parking areas




M.A. & M., Inc.

dba A RESCO
175 North Main Street
General Contractors CON STRUCTION Middletown, CT 06457
Phone (860) 346-6621
COM PANY Fax (860) 344-8236
RCO - Request for Change
Middletown Senior/Community Center January 6, 2014
RCO # 003 Silver /Petrucelli & Associates
3190 Whitney Highway
Hamden, CT 06518

Attn: Mr. Steven June

Description: Curtain Drain West Side

The following is our cost proposal to install a new curtain drain along the
west side of the building. This is to help alleviate some of the water that we
have seen penetrating the building. I have also provided an allowance for
foundation dampproofing if we open it up and feel that it would help as well.
Note this is the west side only for now.

Subcontractor $3,880
GC OH&P $ 388
Bond $ o4
Total RCO 02 $4,332
Allowance for dampproofing $2,500

President



Schumack Engineered Construction Corp.

CHANGE ORDER

93A Glenwood Road Phone: 860-669-7115 No. 3
Clinton, CT 06413 Fax: B60-669-4032
TITLE: Change Order DATE:  11/22/2013

PROJECT: MdinSr
Renovations & Exterior Rehabilitation for
Middietown St Center

TO: Attr: Joe Aresco
MA&MInC
dha Aresco Construction
475 North Main Street
Middletown, CT 06457
Phone:860-346-6621 Fax:860-344-6235

JOB: 16
CONTRACT/PO:  13-005-02-02

CONTRACT DATE: 09/23/2013
STARTED:

COMPLETED:

REQUIRED:

DESCRIPTION
installation of Curtain Drain on the West Side of the Building

tnstall along the west side of the building and connect to Yard Drain

Num item Description Ref Qty Unit Unit Price Amount

4 Cutain Drain lnstallation 1.000 3.880.00 3.880.00

Total: $3.880.00
ACCEPTED
M.A &M Inc Schumack Engineered
Constriggion Corn.
By: By: / By:
Joe Aresco Busan Hull

Date: Date: | /’é,» / / ‘/ Date:




